COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/30/2005

ESTIMATE SUMMARY 16:18:54
CONTID: C15271 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15271-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 15.0 DAYS TIME ALLOW: 45 WORK DAYS
FY06 Preventive Maintenance PERCENT TIME: 33.33 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: NH R200-131
FY0O6 Preventive Maintenance
NAME OF ROAD: 2877A
PROJECT COUNTIES: BACA PROWERS
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 08/27/2005 DATE TIME STARTED 06/27/2005
2350 E. 70TH AVE. DATE LET 06/02/2005 DATE WORK BEGAN
P.O. BOX 358 DATE AWARDED 06/09/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/27/2005 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 06/27/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 959,095.00 PARTICIPATING $ 131,623.50 $ 131,623.50
AWARD PROJECT AMT: $ 872,770.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 13.72% TOTAL EARNINGS 131,623.50 131,623.50
FUNDS AVAILABLE: $ 827,471.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 131,623.50 131,623.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,896.07 -2,896.07
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 128,727.43 128,727.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 128,727.43 128,727.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 128,727.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00210
0010 210-03100
0015 304-06000
0020 412-14000
0025 412-15000
0030 412-15050
0035 626-00000
0040 627-03000
0045 630-00000
0050 630-00007
0055 630-00012

C15271
15271-BID
NH R200-131
ITEM
DESCRIPTION

REMOVAL OF CONCRETE PAVEMENT

REPLACE CONCRETE PAVEMENT

AGGREGATE BASE COURSE (CLASS 6)

SAWING AND SEALING CONCRETE PAVEMENT JOINTS

ROUTING AND SEALING CONCRETE PAVEMENT CRACKS

CROSS STITCHING

MOBILIZATION

PREFORMED PLASTIC PAVEMENT MARKING (TYPE C)

FLAGGING

TRAFFIC CONTROL INSPECTION

TRAFFIC CONTROL MANAGEMENT

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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1,393.000
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97.00000

700.000
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28.00000

174,497.000
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1.50000

4,650.000
LF

5.40000

2,325.000
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34.00000

1.000
LS

172,000.00000

480.000
SF
34.00000
2,220.000
HOUR
25.00000
22.000
DAY
79.00000
45.000
DAY

395.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

0.000
0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
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0.204
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AMOUNT
THIS
PERIOD
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AMOUNT
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CONTID: C15271 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15271-BID ESTIMATE RUN 08/30/2005
PROJECT: NH R200-131 ESTIMATE NO: 0001 16:18:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 6.000 642.00
107.00000 6.000 642.00
0065 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 0.000
EACH 6.000 678.00
113.00000 6.000 678.00
0070 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000
EACH 4.000 540.00
135.00000 4.000 540.00
0075 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 282.00
564.00000 0.500 282.00
0080 630-80359 PORTABLE MESSAGE SIGN PANEL 50.000 0.000
DAY 12.000 4,056.00
338.00000 12.000 4,056.00
0085 630-80360 DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 25.000 1,850.00
74.00000 25.000 1,850.00
0090 630-80380 TRAFFIC CONE 250.000 0.000
EACH 100.000 1,250.00
12.50000 100.000 1,250.00
0095 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0105 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C15271

PCN: 15271-BID

COLORADO DEPARTMENT OF TRANSPORTATION

Page 4

ESTIMATE RUN 08/30/2005

PROJECT: NH R200-131 ESTIMATE NO: 0001 16:18:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70042 F/A RAILROAD FLAGGING 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 958,135.00 $ 131,143.50% 131,143.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0120 620-00020 SANITARY FACILITY 2.000 0.000
EACH 1.000 480.00
480.00000 1.000 480.00
CAT 0400 CURRENT AMT $ 960.00 $ 480.00 % 480.00

PROJECT TOTAL CURRENT AMT §

959,095.00 $

131,623.50 $ 131,623.50



